

Project Checklist Templates

Kickoff, planning, weekly, deliverable review, risk review, closeout and go-live

Project kickoff checklist

Project	
Date	
Completed by	

- Sponsor and project manager named
- Purpose and objectives agreed and written
- Scope and exclusions signed off
- Budget approved and source of funds confirmed
- Team assigned with availability confirmed
- Stakeholders identified and communication plan agreed
- Risks reviewed and top risks have owners
- Tools, repositories and access set up
- Kickoff meeting held and minutes circulated

Project planning checklist

Project	
Date	
Completed by	

- Work breakdown structure complete to deliverable level
- Estimates reviewed by the people doing the work
- Schedule built with dependencies and critical path identified
- Resource plan matches the schedule
- Budget baseline set with contingency
- Quality criteria defined for each deliverable
- Change control process agreed
- Baseline approved by sponsor

Weekly project checklist

Project	
Date	
Completed by	

- Schedule updated with actual progress
- Budget forecast updated

- Risks and issues reviewed; new ones logged
- Decisions needed listed with owners
- Status report sent
- Next week's priorities agreed with the team
- Stakeholder questions answered

Deliverable review checklist

Project	
Date	
Completed by	

- Deliverable matches the agreed definition
- Acceptance criteria tested and evidence attached
- Reviewed by the named approver
- Defects logged and resolved or accepted
- Documentation complete
- Handover to the owner recorded
- Sign-off obtained

Risk review checklist

Project	
Date	
Completed by	

- Each risk has a description, likelihood, impact and owner
- Mitigations are actions with dates, not intentions
- Risks that have occurred are moved to issues
- New risks from the last period added
- Top five reviewed with the sponsor
- Contingency drawdown recorded

Project closeout checklist

Project	
Date	
Completed by	

- All deliverables accepted in writing
- Final invoices issued and paid or scheduled
- Contracts and purchase orders closed
- Documentation archived

- Lessons learned session held and written up
- Team released and recognised
- Benefits tracking handed to the owner
- Sponsor sign-off on closure

Go-live checklist

Project	
Date	
Completed by	

- Acceptance testing complete and signed
- Rollback plan written and tested
- Support team briefed and on call
- Users trained and communications sent
- Data migrated and verified
- Monitoring in place
- Go or no-go decision recorded with attendees
- Post-go-live review scheduled