

Project Estimate Templates

Bottom-up work estimate, three-point estimate, cost estimate with contingency, and client quote

1. Bottom-up work estimate

Project	
Estimated by	
Date	
Basis	Work breakdown version

WBS	Work package	Estimator	Effort (hours)	Assumptions

Total effort (hours)	
----------------------	--

2. Three-point estimate

Work package	Optimistic	Most likely	Pessimistic	Expected = $(O + 4M + P) / 6$	Std dev = $(P - O) / 6$

Work package	Optimistic	Most likely	Pessimistic	Expected = $(O + 4M + P) / 6$	Std dev = $(P - O) / 6$

The expected value weights the most likely estimate four times. Summing the expected values and standard deviations across packages gives the project estimate and its uncertainty.

3. Cost estimate

Role	Hours	Rate	Cost

Expense	Basis	Amount
Software and licences		
Hardware		
Travel		
Subcontractors		
Other		

Labour cost	
Expenses	
Subtotal	
Contingency (%)	Sized to the risk register and the three-point range
Contingency amount	
Margin (%)	External projects
Total	

4. Client quote

Client	
Project	
Quote number and date	
Valid until	
Scope summary	
Deliverables	
Price	Fixed / time and materials / capped; with the range if estimated
Payment terms	
Assumptions	
Exclusions	

Change process	
-----------------------	--

For the supplier: _____ Date: _____

Accepted for the client: _____ Date: _____