

Project Planning Templates

Plan document, work breakdown, schedule, budget, risk register, communication plan and RACI

1. Project plan document

Project	
Sponsor	
Project manager	
Version and date	
Purpose and objectives	
Scope and deliverables	
Approach and phases	
Schedule summary	Start, milestones, end
Budget summary	
Team and governance	
Top risks	
Assumptions and constraints	
Approval	

Sponsor: _____ Date: _____

Project manager: _____ Date: _____

2. Work breakdown

WBS	Deliverable or work package	Owner	Effort (days)	Depends on
1				
1.1				
1.2				
2				
2.1				
3				

3. Schedule

WBS	Task	Start	End	Duration	Predecessor	Owner	% complete

4. Budget

Category	Budget	Committed	Spent	Forecast	Variance
Labour (internal)					
Contractors					
Software and licences					
Hardware and equipment					
Travel					
Training					
Contingency					

5. Risk register

ID	Risk	Likelihood (1-5)	Impact (1-5)	Score	Mitigation	Owner	Status

6. Communication plan

Audience	What they need	Format	Frequency	Owner
Sponsor				
Steering group				
Team				
Affected users				
Suppliers				

7. RACI

Activity	Project manager	Sponsor	Team lead	Stakeholder A	Stakeholder B
Approve plan					
Deliver work packages					
Accept deliverables					
Approve changes					
Manage risks					
Report status					

R = responsible (does it), A = accountable (one per row), C = consulted, I = informed.